Contract: 68000 Authorization: 34

County: McDonough

Section: 3R-136

Route: FAP 350 (US 136)

District: 4

Project: NHF-0315(036)

Description: 2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF
U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB
BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND
RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB.

Contractor: R. A. Cullinan

Awarded Contract Value: $4,244,424 44

Authorization Amount: $36,391.40

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because work of

this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.





